## Grant High School Modernization

## SOFTBALL FIELD OPTIONS

# Updated: September 26, 2018



This document is intended to capture the options to provide softball facilities at Grant High School and provide information on the benefits and impact of each option.

#### **Background Summary**

The project had included a dedicated field for softball in an area referred to as the "Hollyrood Field" in the early phases of master planning. However, due to a combination of operational and budget concerns, it was removed from the project budget in the Fall of 2017. After that time, we have continued work through all the challenges that are faced including site area constraints, operations and community safety concerns, and funding allocations to find a solution to provide a new softball facility.

A few key points about the decision on the softball field were:

- In the Fall of 2017, PPS was in final negotiations with the general contractor on the construction contract. Decisions had to be made at the time on scope items to include in the contract that were feasible to be completed by the opening of school in August 2019.
- -During these negotiations with the general contractor additional information surfaced identifying complex risks that we were not able to resolve by the required deadline in order to execute the construction contract.
- These key issues related to Portland Parks & Recreation property involve community safety, operations, and the overlay zone of the Dog Off Leash Area (DOLA) in the extremely dense and compact North Field.
- The softball field was identified as a program element that could be added back later with minimal impact to Grant students and staff. Coming back to complete field work is much easier than attempting to add or modify program space within the existing building where it is either occupied, or there are very limited construction periods available during the summer.

## **Current Status**

PPS considered 4 options to provide upgraded facilities for softball. The following are the options identified:

Option 1 – Grant Bowl (RECOMMENDED)

Option 2 – North Field

Option 3 – South Field


Option 4 – Wilshire Park

Options 1, 2, and 3 include locations adjacent to Grant High School, and one option includes improvements to Wilshire Park. Efforts were made to identify the best option that works for the whole of the Grant High School community and PPS. All options have both significant community benefits and challenges that will carry risk for the project. Based on the information available, and the selection criteria reviewed, Option 2 that will make improvements in the Grant Bowl is the most favorable and is being recommended to move forward.

It is important to note that all options are located on property owned by PP&R, and they will be a key partner in the planning and administration of the project. PP&R has many other public interests to maintain, which include, but are in no way limited to Grant High School.

# **OPTION 1- Grant Bowl (RECOMMENDED)**

Develop Grant Bowl to allow for (2) softball fields to share use of the field with track/field and football. This will include the installation of lights to allow for evening play.



RANKING (1 thru 4)
GHS BB&SB1
PP&R2
Initial Build Cost Impact4
Construction Schedule Impact4

#### Open Items to Research:

•	Confirr	n that this option cannot support appropriate dimensions for a softball field?
	0	Answer: This option will support dimensions for softball.

• Can the Grant Bowl continue to be used an option for softball practice if another location is built?

• Answer: Yes.

- How is the youth track & field program affected with this option?
  - Answer: This option gives the most flexibility to schedule various sports due to the number of playing fields and the lights that extent playing hours. Details of how the programs utilize and schedule each field will be defined during the master planning process.

• Multiple sports and leagues benefit from installation of the lighting and grandstands including track, football, and softball. • JV and Varsity Softball both remain on GHS campus. Donor funding available for portions of the construction. Option to use Wilshire Park remains in place Increases exposure for all GHS sports teams with the extended use of • Compromised field dimensions. Minimal run off areas and minimal

- Option has high amount of risk for future road blocks including:
  - Funding sources for full project
  - Community resistance to field lighting
  - Negotiation of use with Portland Parks & Recreation

#### Feedback from Portland Parks & Recreation:

- This is ranked #2 out of the 4 options
- Improvement of the bowl will benefit school sports, youth sports and community use. PP&R supports this effort.
- Grant bowl is currently set up for two softball fields. Backstops and dugouts are in place. Current field layout on Bowl is a min. of 180'. Has issues but has been used for games and practices since installed. Look at options to reduce issues, such as providing covers for track elements.

#### Feedback from GHS Administration, Baseball & Softball (BB&SB):

- This is ranked #1 out of the 4 options.
- This provides the largest benefit to the GHS community as a whole.
- This option will require the installation of the lighting to extend hours of use to accommodate the multiple sports.
- The softball team currently practices and play some games in the Grant Bowl. Mitigation of safety issues would allow full time play.
- Will promote the best student engagement opportunities as overlaps occur with multiple uses of the Grant Bowl.
- Scheduling multiple uses for fields is not uncommon the GHS or PIL. This option gives the most amount of playing fields available to the GHS teams.

#### Wilshire Park Use

<u>:: Fall</u>

No PPS use

<u>:: Spring</u> Softball (W) JV

#### North Field Use

<u>:: Fall</u>

U12 Soccer (PP&R), Multi-Use (PP&R)

:: Spring

U12 Soccer (PP&R), Multi-Use (PP&R)

## Grant Bowl Use

<u>:: Fall</u>

Football (M) Varsity, JV;

Soccer (M) Varsity, JV, JV2; Soccer (W) Varsity, JV, JV2

:: Spring

Track & Field (M, W) Varsity, JV; Lacrosse (M) Varsity, JV; Lacrosse (W) Varsity;

Little League "Farm Teams" (PP&R);

Softball (W) Varsity

#### South Field Use

<u>:: Fall</u>


Soccer (M) Varsity, JV, JV2; Soccer (W) Varsity, JV, JV2

<u>:: Spring</u>

Baseball (M) Varsity, JV, JV2

# **OPTION 2 – North Field**

Develop the Hollyrood field for construction of (1) softball field. This location was shown in the Master Planning process and would use this as the basis of design.



RANKING (1 thru 4)
GHS (BB&SB)2
PP&R4
Initial Build Cost Impact2
Construction Schedule Impact2

#### Open Items to Research:

- Is there a Title IX issue for providing natural turf for the softball field and artificial turf for the baseball field? o Answer: There is a potential risk in providing a different playing surface for softball and baseball.
- What other parks have similar safety issues with the short outfield dimensions?
  - Answer: PP&R has not provided a list at this time.
- Verify with PP&R the inability to use Wilshire Park if the North Field is built. Is there another solution to scheduling activities displaced by softball?
  - o Answer: There is not alternate solutions known at this time. PP&R has confirmed that Wilshire Park will n available for use by GHS softball if the North Field is built.

• Location here is the same as shown in Master Plan. Location has Land Use Approval Dedicated softball field available on GHS campus

Permanent softball field, backstop, and seating Retains (1) U-10 soccer field for community use

• JV and Varsity will not have fields to play at the same time.

• Due to use requirements by PP&R. Wilshire Park will no longer be open for use by GHS Softball. Only one dedicated softball field will be available. Use of shared field at Grant Bowl will remain necessary to play multiple games/practices at same time.

• Wilshire Park would not be available during the construction of the North Field. An alternate field would have to be located for 1-2 seasons of softball.

Outfield area overlaps with DOLA. Will be extremely challenging to

Adult leagues can hit long enough to reach the community use Daily maintenance (installation and removal) of temporary outfield

PPS Custodial services needed to service additional area for the field 30' high protection netting and poles that would affect site

Natural turf subject to rain outs

Due to constraints of the location outfield will be built to minimum

g the
not be

# OPTION 2 - North Field

#### Feedback from Portland Parks & Recreation:

Option 1: PP&R not in favor of this option reasons in memo.

Pros: *correction* North field would continue to be a shared use field in spring - not dedicated to softball only

Cons: Distance from field of play to obstructions below NFHS recommended minimums.

PPS will lose use of two natural turf field at Wilshire for one below standard field at Grant.

Extent and height of netting still to be determined.

#### Open items:

Wilshire is better set up for softball and north field is better suited to youth field sports.

Would probably look to PPS to take on risk/liability for adding a ballfield in this area.

Note: maintenance responsibilities still to be determined – as this would be an additional field that needs to be set up for high school games.

#### Feedback from GHS Baseball & Softball (BB&SB):

This options presents potential issues with Title IX due to different playing surfaces provided between baseball and softball.

The softball program can run an excellent program with use of one field on campus plus the auxiliary gym and the maingym as practice spaces. Softball and baseball have successfully navigated sharing gym space on rainy days.

Donotpermittoadult leagues, instead permittoyouth softball. Use netting during the season to extend the height of the fence.

Minimum fence distance is 200 feet for 18U softball, however...NSA Rules Section 3 Ground Rules and Special Rules-Ground rules or special rules establishing the limits of the playing field may be agreed upon by leagues or opposing teams whenever backstops, fences, stands, vehicles, spectators, or other obstructions are within the prescribed area. Does tePILalready use fields that are 185 due to space limitations? Other OSAA fields?

Grant Modernization Project -- North Softball Field

1	Budget	Eliminated from scope to stay within project budget as	Lead Agency PPS Bond Project	What \$ amount was saved?
1	Budget		PPS Bond Project	What is the budget for the softball field and what is included in that?
		part of value engineering process?		
				Has the money saved from removing softball already been allocated
				other project elements?
				Is there any project contingency remaining?
				How much is the funding gap for the north field?
				What other funding sources have been investigated outside of GMP?
				What softball field-related work is advancing?
				Are any improvements or commitments happening now that would
_				preclude the north field from proceeding?
2	DOLA	"Extremely challenging to move"	PP&R	Are there options to adjust rather than move?
				What is the background on this DOLA and what makes it extremely
_				challenging?
3	Safety / Liability	Concerns for adult league balls to be hit into community	PP&R	How could Grant Bowl be acceptable to PP&R but not the north field
		use area from non-permitted pick-up games.		PPS staff investigating similar "short" outfields in other parks
4	A-1		604 D	Would an extended left field fence address this concern?
4	Schedule	Will delay project/can't fit into current schedule	PPS Bond Project	What decisions need to be made by when in order to include in Gran
				Mod Project/open in first spring after school opens?
				How long would it take to design, permit and construct the field?
				What is contracting process to add the north field back into the contractor's scope of work at this time?
-	P1 + 1 - 6 - 1 - 1			
5	Dirt infield	Dirt infield is preferred softball surface - potential Title S Issue if baseball has turf and softball has dirt.	PPS Bond Project	PPS staff is researching
		Infield becomes problemmatic as shared use	PP&R	is it possible to fit a youth soccer field in outfield after fences are
		innerd becomes problemmatic as shared use	Fron	removed at end of season?
6	Tree limb impacts	Impacts to existing trees	PP&R	is this issue eliminated by moving field to east per the plan?
•	tiee into inpacts	impacts to existing trees	Freen	is this issue entimated by moving new to east per the plant
7	Parking lot	Potential property damage from foul balls	PPS	Was fence not assumed in the plan?
8	Land use permit	Location and use is approved; unclear whether new	PPS Bond Project	Would modifications to land use permit be needed? What is process
		scope elements would require review/new process		to do that?
9	Field programming	Current programming of north field would need to	PP&R	Is this a fencing/infield issue or a programming issue?
		accommodate youth soccer		Are younger teams/smaller fields also an option?
10	PPS Custodial Impacts	Added work for PPS staff to service additional area for	PPS/PP&R?	What are the additional PPS functions?
		the field		Team currently sets up fence and cleans field after games.
				Would PP&R allow outfield fence to remain up during season and
				remove when done each year (e.g. baseball)?
11	Wilshire Park	PP&R will not allow PPS access to Wilshire Park	PP&R	What currently-permitted activities are displaced by Grant softball or
				north field?
12	Compromised operation	Outfield fence at 185'; can't have simultaneous co-		These compromises can be accommodated by softball program
		located Varsity/JV games		
13	Fence aesthetics	30' high protection netting and poles would affect site	PP&R?	
		lines/aesthetics		

## Wilshire Park Use

<u>:: Fall</u>

No PPS use

:: Spring

No PPS use

(PP&R will turn into youth soccer field)

# North Field Use

<u>:: Fall</u>

No PPS use; U10 Soccer (PP&R)

:: Spring

Softball (W) Varsity, JV

# Grant Bowl Use

:: Fall

Football (M) Varsity, JV; Soccer (M) Varsity, JV, JV2; Soccer (W) Varsity, JV, JV2

:: Spring

Track & Field (M, W) Varsity, JV; Lacrosse (M) Varsity, JV; Lacrosse (W) Varsity;

Little League "Farm Teams" (PP&R)

## South Field Use

<u>:: Fall</u>

Soccer (M) Varsity, JV, JV2;

Soccer (W) Varsity, JV, JV2


:: Spring

Baseball (M) Varsity, JV, JV2

## **OPTION 3 – South Field**

Re-design the shared field for softball, baseball and soccer. This option includes sharing the same infield location for softball. A removable pitching mound will be used so that the field could either be shared in-season, or baseball and softball would alternate seasons on campus.





RANKING (1 thru 4)
GHS BB&SB4
PP&R1
Initial Build Cost Impact1
Construction Schedule Impact1

## Open Items to Research:

- What are the operational cost impacts of alternating seasons between softball and baseball?
  - Answer: No exact amount has been defined. It is estimated that the impact will be high due to alternate transportation, staffing, etc.
- Fern Hill Park has been identified as an alternate location for baseball. If • baseball plays at Fern Hill Park, what improvements are needed for it to be an adequate facility?

Softball field available on the GHS campus Options for softball to use Wilshire Park and the Grant Bowl remain Equalized time and facilities between baseball and softball on GHS

Can be completed within timeline of the current project No additional funding required outside of the currently GHS project

Outfield fencing would stay up through the season. Daily maintenance would not be required (if alternate seasons are implemented)

Difficult logistics to alternate seasons. Location for baseball would be

• Softball will play on artificial turf

Pitcher's mound is heavy and difficult to move, and a risk to its

Cost and maintenance impact of moving pitcher mound

# OPTION 3 - South Field

#### Feedback from Portland Parks & Recreation:

Preferred option: Would be available when school reopens. Field improvements at other sites could provide good options for both softball and baseball.

Pros: Boy and Girls sharing upgraded field (in keeping with title IX) Roosevelt high school are share a field. Understand Frandklin HS will have a have a shared field for baseball and softball (diagonally).

Maximizes synthetic turf investment.

Pitcher mound is movable. This option is used on other fields in Portland; Concordia - others?

Recommendations from PP&R ( previously sent to PPS project team).

- Recommending base pegs at 60', 70', 80' and 90'.
- Request no dirt at mound area.
- Should have discussion about areas that may need frequent replacement of turf so they can be maintained adequately (turf replacement and settlement).

#### Feedback from GHS Baseball & Softball (BB&SB):

This is ranked #4 out of the 4 options.

It was voiced strongly that sharing the field is not a viable option.

Was also voiced strongly that rotation of use between Softball and Baseball would have significant negative impact to the critical Grant Youth Baseball program.

## Wilshire Park Use

<u>:: Fall</u>

No PPS use

:: Spring

Softball (W) JV

# North Field Use

:: Fall

U12 Soccer (PP&R), Multi-Use (PP&R)

:: Spring

U12 Soccer (PP&R), Multi-Use (PP&R)

# Grant Bowl Use

<u>:: Fall</u>

Football (M) Varsity, JV;

Soccer (M) Varsity, JV, JV2; Soccer (W) Varsity, JV, JV2

## :: Spring

Track & Field (M, W) Varsity, JV; Lacrosse (M) Varsity, JV; Lacrosse (W) Varsity;

Little League "Farm Teams" (PP&R)

## South Field Use

:: Fall

Soccer (M) Varsity, JV, JV2;


Soccer (W) Varsity, JV, JV2

:: Spring

\*Shared field or alternating seasons Baseball (M) Varsity, JV, JV2; Softball (W) Varsity, JV

## **OPTION 4 – Wilshire Park**

Design would include enhancements to the (2) existing softball fields at Wilshire Park.



# RANKING (1 thru 4)

GHS BB&SB3	

- Initial Build Cost Impact......3

Construction Schedule Impact....3

#### Open Items to Research:

- Field dimensions appear to have overlapped outfields. Will fencing be required? Temporary or permanent? • Answer: Currently teams play
- Are there corporate partnerships available to support the improvements?
  - Answer: There are no partnerships identified at this time. It is anticipated that an extensive due diligence effort would be required to secure commitments.

• Updated permanent field, seating • JV and Varsity in same location

• Softball facilities are not on the GHS campus • Long schedule for planning and design. • Risk that project will not be completed due to support by Parks,

• Potential Land use approval will have to be completed

# OPTION 4 - Wilshire Park

#### Feedback from Portland Parks & Recreation:

 $3^{rd}$  preference – in conjunction with Option 3.

Open items:

Parks is open to discussion concerning improvements at Wilshire – possible other partners could contribute.

Lighting would be preferred to extend schedule of use.

Other Field option: Look at feasibility of using Erv Lind Field for more softball

Pros: Centrally located for Franklin, Grant, Madison, Cleveland and Benson campuses.

Currently available to PPS Monday – Friday 3-6 pm with Franklin currently utilizing this location.

Feedback from GHS Baseball & Softball (BB&SB):

This is ranked #2 out of the 4 options.

# Wilshire Park Use

No PPS use

<u>:: Fall</u>

:: Spring

Softball (W) Varsity, JV

## North Field Use

:: Fall

U12 Soccer (PP&R), Mu

<u>:: Spring</u>

U12 Soccer (PP&R), Mu

# Grant Bowl Use

<u>:: Fall</u>

Football (M) Varsity, JV

Soccer (M) Varsity, JV, JV

Soccer (W) Varsity, JV, JV

:: Spring

Track & Field (M, W) Var Lacrosse (M) Varsity, JV

Lacrosse (W) Varsity;

Little League "Farm Tea

South Field Use

:: Fall

Soccer (M) Varsity, JV, JV

Soccer (W) Varsity, JV, JV

<u>:: Spring</u>

Baseball (M) Varsity, JV,

ulti-Use (PP&R)
ulti-Use (PP&R)
JV2
JV2
arsity, JV;
/
ams" (PP&R)
JV2;
JV2
JV∠
/, JV2